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B Systems and Software Engineering
Mission Statement

DEVELOPMENTAL TEST & EVALUATION B

« Shape acquisition solutions and promote early technical planning

 Promote the application of sound systems and software engineering,
developmental test and evaluation, and related technical disciplines across the
Department's acquisition community and programs

* Raise awareness of the importance of effective systems engineering and drive
the state-of-the-practice into program planning and execution

» Establish policy, guidance, best practices, education, and training in
collaboration with academia, industry, and government communities

» Provide technical insight to program managers and leadership to support
decision making

Evolving System Engineering Challenges
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Top 10 Emerging Systemic Issues

DEVELOPMENTAL TEST & EVALUATION B

1. Management * IPT roles, responsibilities, authority, poor communication
* Inexperienced staff, lack of technical expertise
2. Requirements » Creep/stability
» Tangible, measurable, testable
3. Systems Engineering » Lack of arigorous approach, technical expertise
* Process compliance
4. Staffing * Inadequate Government program office staff
5. Reliability * Ambitious growth curves, unrealistic requirements
* Inadequate “test time” for statistical calculations
6. Acquisition Strategy » Competing budget priorities, schedule-driven
» Contracting issues, poor technical assumptions
7. Schedule * Realism, compression
8. Test Planning * Breadth, depth, resources
9. Software » Architecture, design/development discipline

» Staffing/skill levels, organizational competency (process)

10. Maintainability/Logistics Sustainment costs not fully considered (short-sighted)

» Supportability considerations traded

Major contributors to poor program performance
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DT&E Revitalization Focus

DEVELOPMENTAL TEST & EVALUATION - ——

o Support Faster Fielding of Improved Capabilities

 Reduce Risk of Immature Technology in
Systems Development
 Revitalize T&E Workforce Education

e Promote Joint T&E in Live-Virtual-Constructive
Environments

* Provide Effective Acquisition Policy and Practices for DT&E
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Technology vs. Technical Maturity

DEVELOPMENTAL TEST & EVALUATION B

Technical Maturity: System-level

Integration
Manufacturing
Technology
Maturity
Reliability .M

Resources

Technology Maturity is a component- or subsystem-level issue
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Reduce Risk of Immature Technology Iin

= Systems Development
DEVELOPMENTAL TEST & EVALUATION B

« Immature technology is a primary source of cost and schedule

risk
— GAO -- DAPA
— QDR -- SSE/AS Program Support Reviews

 “Programs that started development with immature technologies
experienced an average acquisition unit cost increase of nearly
21 percent” (GAO-05-301, March 2005)

« Milestone B — USD(AT&L) certification that “the technology in
the program has been demonstrated in a relevant environment” -
Technology Readiness Level (TRL) 6 (FY06, PL 109-163, Section
801)

DT&E - From Concept to Combat
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Purpose
Add Technology Maturity focus into the Systems Engineering and

DT&E processes to:

— Reduce technical, cost, and schedule risk

— Increase the rigor of SE

— Plan for alternatives in the event of TM difficulty

— Verify TRLs during DT&E

Scope
Leverage existing acquisition review structure

Use existing DDR&E Technology
Readiness Assessment (TRA)
methodology
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Pending Guidance Changes

DEVELOPMENTAL TEST & EVALUATION

» Defense Acquisition Guidebook
— Chapter 4 (SE)

e For immature enabling/critical technology, identify mature
alternative

« If enabling/critical component is not likely to reach TRL 6
before MS B, substitution of the mature alternative may be
required

— Chapter 9 (T&E)

« Validate technology maturation during Technology
Development phase

— DT supports decisions to shift to alternative technology
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 Program Support Review (PSR)

e Assessment of Operational Test Readiness (AOTR)
& ystems Engineer,-hg

— DT&E performance results
— IOT&E predictive analysis/M&S

ID Critical Technology components/sub-systems?

Current TRLs known?

ID Mature alternative components/sub-systems?

TRL monitoring, Alternative decision date?

TM verification results
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